

Reliability & Maintenance

Turnaround Execution Management



Contact Us

Technology Inquiries | Contact Us | JGC HOLDINGS CORPORATION

Access to Our Homepage

https://www.jgc.com/en/business/epc/operation-maintanance/service/

Turnaround Execution Management

Do you have any of these issues?

- **⊖** Fail to achieve turnaround targets
 - ✓ Safety, Schedule and Cost
- **Example 2 Constant of experienced execution workforce**
- Shortage of frontend supervisors



Turnaround Execution

Turnaround Solution

- Management and planning approach using proven methodology
- Detailed work procedures which include description of potential hazard of the work
- Involvement of frontline supervisors in detailed planning of the critical works
- Dedicated coordinators for high-risk works (e.g., inert entry work, critical lifting, etc.)

Work Pack

Web based Advanced Work Pack creation, linked directly to all Connect Modules, removing system interfaces and duplication of work

Paperless Systems Completion, bridging the gap between construction and commissioning

> **Fr** Progress Tracker Visible tracking of progress for all phases of Projects, Turnarounds and Operations

Materials Manager

Material and inventory management, linked directly to your Work Pack for seamless material readiness

F Joint Integrity

QR driven Bolted Connection management, delivering control, traceability and accountability

HTT SIMOPS 4D scheduling, linking your existing 3D model directly to your plan

Turnaround Work Progress Management System

Turnaround Execution Management

Turnaround Safety Management

Drastic cultural change in behavior-based safety



Our Strengths

- Abundant experience in turnaround project execution
- Professional maintenance management teams
- Global resources
- Incident & Injury Free (IIF[®]) culture (Behavior-based safety)
- Advanced work progress management system

Our Experiences

Executed Project

